
ATLAS Offline Computing 03-10-2005 28-12-2007
ATLAS Commissioning03-10-2005 28-12-2007 1

Phase 1 03-10-2005 02-04-2007 2
Phase 2 Cosmics 26-06-2006 30-03-2007 3
Phase 3 Cosmics 02-04-2007 03-08-2007 4
Phase 4 Single Beam 02-04-2007 03-08-2007 5
Physics Collisions 02-07-2007 28-12-2007 6

Software 03-10-2005 30-06-2007 7
Releases 21-10-2005 16-04-2007 8

11 Releases 21-10-2005 10-02-2006 9
11.0.0 21-10-2005 21-10-2005 10
11.0.X Releases11-11-2005 26-01-2006 11

11.0.1 11-11-2005 11-11-2005 12
11.0.2 25-11-2005 25-11-2005 13
11.0.3 15-12-2005 15-12-2005 14
11.0.4 20-01-2006 26-01-2006 15

11.X.0 Releases19-12-2005 10-02-2006 16
11.1.0 19-12-2005 21-12-2005 17
11.2.0 17-01-2006 19-01-2006 18
11.3.0 08-02-2006 10-02-2006 19

12 Releases 28-02-2006 22-06-2006 20
12.0.0 28-02-2006 06-03-2006 21
12.0.X Releases14-03-2006 17-04-2006 22

12.0.1 14-03-2006 20-03-2006 23
12.0.2 28-03-2006 03-04-2006 24
12.0.3 11-04-2006 17-04-2006 25

12.X.0 Releases28-03-2006 22-06-2006 26
12.1.0 28-03-2006 30-03-2006 27
12.2.0 25-04-2006 27-04-2006 28
12.3.0 23-05-2006 25-05-2006 29
12.4.0 20-06-2006 22-06-2006 30

13 Releases 11-07-2006 02-11-2006 31
13.0.0 11-07-2006 17-07-2006 32
13.0.X Releases26-07-2006 29-08-2006 33

13.0.1 26-07-2006 01-08-2006 34
13.0.2 09-08-2006 15-08-2006 35
13.0.3 23-08-2006 29-08-2006 36

13.X.0 Releases08-08-2006 02-11-2006 37
13.1.0 08-08-2006 10-08-2006 38
13.2.0 05-09-2006 07-09-2006 39
13.3.0 03-10-2006 05-10-2006 40
13.4.0 31-10-2006 02-11-2006 41

14 Releases 12-12-2006 16-04-2007 42
14.0.0 12-12-2006 18-12-2006 43
14.0.X Releases11-01-2007 14-02-2007 44

14.0.1 11-01-2007 17-01-2007 45
14.0.2 25-01-2007 31-01-2007 46
14.0.3 08-02-2007 14-02-2007 47

14.X.0 Releases18-01-2007 16-04-2007 48
14.1.0 18-01-2007 22-01-2007 49
14.2.0 15-02-2007 19-02-2007 50
14.3.0 15-03-2007 19-03-2007 51
14.4.0 12-04-2007 16-04-2007 52

Infrastructure 03-10-2005 30-06-2007 53
Project Builds 03-10-2005 31-03-2006 54

Dual Builds 03-10-2005 11-01-2006 55
Projects only 11-01-2006 11-01-2006 56
TC support for HLT05-01-2006 05-01-2006 57
Full TC Support31-03-2006 31-03-2006 58

Externals 01-12-2005 13-02-2006 59
LCG_38 01-12-2005 01-12-2005 60
LCG_39 10-12-2005 10-12-2005 61
LCG_40 19-12-2005 19-12-2005 62
LCG-41 11-01-2006 11-01-2006 63
LCG_42 13-02-2006 13-02-2006 64

Platforms 03-10-2005 30-06-2007 65
i686-slc3-gcc32329-06-2007 30-06-2007 66
i686-slc3-gcc34403-10-2005 28-11-2005 67

Porting 03-10-2005 28-11-2005 68
Production 28-11-2005 28-11-2005 69

x86_64-slc3-gcc3403-10-2005 20-02-2006 70
Porting 03-10-2005 20-02-2006 71
Production 20-02-2006 20-02-2006 72

SLC4-gcc344 Certification09-01-2006 09-01-2006 73
i686-slc4-gcc34420-02-2006 06-03-2006 74

Porting 20-02-2006 06-03-2006 75
Production 06-03-2006 06-03-2006 76

x86_64-slc4-gcc34420-02-2006 20-03-2006 77
Porting 20-02-2006 20-03-2006 78
Production 20-03-2006 20-03-2006 79

i686-slc4-gcc406-03-2006 01-05-2006 80
Porting 06-03-2006 01-05-2006 81
Production 01-05-2006 01-05-2006 82

x86_64-slc4-gcc420-03-2006 17-04-2006 83
Porting 20-03-2006 17-04-2006 84
Production 17-04-2006 17-04-2006 85

SLC5-gcc4 Certification30-10-2006 30-10-2006 86
i686-slc5-gcc430-10-2006 13-11-2006 87

Porting 30-10-2006 13-11-2006 88
Production 13-11-2006 13-11-2006 89

x86_64-slc5-gcc413-11-2006 27-11-2006 90
Porting 13-11-2006 27-11-2006 91
Production 27-11-2006 27-11-2006 92

MacOSX-gcc4 03-10-2005 26-12-2005 93
Porting 03-10-2005 26-12-2005 94
Production 26-12-2005 26-12-2005 95
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Production 26-12-2005 26-12-2005 95
Core Services 03-10-2005 23-06-2006 96

Configurables in release03-10-2005 03-10-2005 97
New ASK 05-01-2006 02-02-2006 98
JobOpt Proposal 22-02-2006 22-02-2006 99
JobOpt Migration 03-04-2006 23-06-2006 100
Migration Complete23-06-2006 23-06-2006 101

Simulation 28-02-2006 28-02-2006 102
As built Geometry 28-02-2006 28-02-2006 103

Reconstruction 03-10-2005 04-10-2005 104
Event Mgt Board 21-12-2005 08-08-2006 105

First testcase 21-12-2005 21-12-2005 106
All Sim data evolvable28-02-2006 28-02-2006 107
All Sim data controlled28-03-2006 28-03-2006 108
All Rec data evolvable11-07-2006 11-07-2006 109
All Rec data controlled08-08-2006 08-08-2006 110
Conditions Mgt Board28-02-2006 08-08-2006 111

Schema Strategy defined28-02-2006 28-02-2006 112
First testcase 28-03-2006 28-03-2006 113
All data evolvable11-07-2006 11-07-2006 114
All data controlled08-08-2006 08-08-2006 115

Cal&Align 03-10-2005 27-10-2006 116
Preparation for Rel 1203-10-2005 28-02-2006 117
Preparation for Rel 1328-02-2006 11-07-2006 118
Simulation using 11.0.x05-01-2006 25-05-2006 119
Closed Loop Test 17-07-2006 11-09-2006 120
24 Hour Test 01-09-2006 27-10-2006 121
DD access via CORAL14-02-2006 14-02-2006 122
Decide new AttributeLists14-02-2006 14-02-2006 123
Migrate LAr from NOVA to POOL28-02-2006 28-02-2006 124
All CTB cond to COOL11-07-2006 11-07-2006 125

Tier-0 02-11-2005 27-12-2006 126
10% Test (fake) 02-11-2005 28-12-2005 127
30% Test (fake) 27-02-2006 13-03-2006 128
100%+50% Tier1 (fake)01-05-2006 22-05-2006 129
100% Test (fake) 03-07-2006 17-07-2006 130
Cal&Align 17-07-2006 31-08-2006 131
Full Scale 01-11-2006 27-12-2006 132

Distributed production01-12-2005 20-12-2006 133
1k jobs/day 01-12-2005 01-12-2005 134
10k jobs/day 03-04-2006 03-04-2006 135
50k jobs/day 03-07-2006 03-07-2006 136
100k jobs/day 20-12-2006 20-12-2006 137
Monitoring Tools 30-01-2006 30-01-2006 138

Data Management 03-10-2005 05-02-2007 139
Deployment 03-10-2005 05-02-2007 140

SC3 Deployment 03-10-2005 19-12-2005 141
SC4 Deployment 01-05-2006 05-02-2007 142
DQ2 Supporting Tools31-01-2006 31-01-2006 143
Oracle Scaling Tests03-03-2006 28-04-2006 144
SC4 Preparation 04-01-2006 24-05-2006 145
DQ2 Architecture 04-01-2006 26-04-2006 146
Oracle Deployment01-05-2006 01-05-2006 147
User Dataset Support30-09-2006 30-09-2006 148

COOL 03-10-2005 04-10-2005 149
Services Challenges 16-01-2006 08-03-2007 150

SC3 16-01-2006 31-05-2006 151
Production 16-01-2006 31-05-2006 152

Bandwidth Test16-01-2006 30-01-2006 153
SC4 03-04-2006 08-03-2007 154

Testing 03-04-2006 31-05-2006 155
Production 01-06-2006 08-03-2007 156

Distributed Analysis & Tools03-10-2005 04-10-2005 157
Physics Samples 28-11-2005 26-05-2006 158

Sample A 01-12-2005 02-12-2005 159
Sample B 28-11-2005 19-12-2005 160
11.0.X validation 28-11-2005 17-01-2006 161
CSC 2M Production 17-01-2006 14-02-2006 162
CSC 5M Production 14-02-2006 31-03-2006 163
CSC 12.0.X Production31-03-2006 26-05-2006 164

TDAQ/HLT 02-10-2006 24-11-2006 165
TDAQ Lage Scale Test02-10-2006 24-11-2006 166
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